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NOTE:

TEMPORARY RUMBLE STRIPS TO BE PAID FOR AS STANDARD 701316.
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STAGE 2

I. INSTALL LANE STRIPING FOR LANE CLOSURE ON WEST IL 78 PER STANDARD
701316,

2. INSTALL ROAD CLOSURE FOR MOLINE RD., AND MOHAWK RD PER TRAFFIC CONTROL
STANDARD FOR ROAD CLOSURE (40.1.

3. INSTALL SIGNALS FOR LANE CLOSURE ON WEST IL 78 PER STANDARD 701316.
4. REMOVAL OF EXISTING PAVEMENT ON (MOLINE RD. FROM STA. 1478+85.14 TO STA.

485+00, MOHAWK RD STA, 2+97.13 TO MOLINE RD, AND EASTERN LEG OF THE EXISTING
LYNDON WYE) TO BE DONE IN STAGE 2 OR 2A.

o

. REMOVAL OF EXISTING PAVEMENT ON WEST IL 78 FROM STA. 488+00 TO 496+00.
6. INSTALL AR CULVERTS UNDERNEATH MOLINE ROAD TO BE DONE IN STAGE 2 OR 2A.

7. INSTALL SUB-BASE GRANULAR MATERIAL, TYPE A ON MOLINE ROAD TO BE DONE IN
STAGE 2 OR 2A.

8. INSTALL SUB-BASE GRANULAR MATERIAL. TYPE A ON IL 78 EAST BOUND LANE.

PP-60

[To]

. INSTALL ISLAND SPECIAL BASE LEVEL WITH THE SURROUNDING BITUMINOUS BINDER
COURSE TO BE DONE IN STAGE 2 OR 2A

10. INSTALL BITUMINOUS PAVEMENT ON MOLINE RD.TO BE DONE IN STAGE 2 OR 2A.

11, INSTALL BITUMINOUS PAVEMENT ON IL 78 EAST BOUND LANE.

13. CUT SWALE FROM STA. 2+97.13 TO CULVERT ON MOLINE ROAD TO BE DONE IN STAGE
2 OR 2A,

¢« LOCAL TRAFFIC INTO LYNDON WILL HAVE ACCESS USING 3RD ST., BUT SEMI'S WILL
NOT BE PERMITTED TO USE 3RD ST.

STAGE 2




